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Background 

This deliverable entitled: “Minutes of the Technical Committee meetings”, was produced under co-

finance of the European financial instrument for the Environment (LIFE+) as Deliverable F.1.6 of Action 

F of the Project “CIRCforBIO” (LIFE18 CCM/GR/001180) during the implementation of Activity F.1.1. on 

the “Project management and coordination”. 

This deliverable summarises the main issues presented and discussed during the technical committee 

meetings which took place throughout the project duration.  
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Note: 

Deliverable F.1.6 encompasses issues related to the Technical Committee meetings. 
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Abbreviations and Acronyms 

NTUA National Technical University of Athens 

LAVRIO Municipality of Lavreotiki 

SEVT Federation of Hellenic Food Industries 

UNIVR Universita degli studi di Verona 

HELPE Hellenic Petroleum S.A. 

HELLENICQ HELLENICQ ENERGY S.A. 

SATISTICA SATISTICA LTD. 

Z-Prime Z-Prime LTD 

NEVIS Novel Environmental Solutions S.A. 

ENVIRECO Envireco Consulting S.A. 
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Summary 

This deliverable compiles the minutes of the Technical Committee meetings held throughout the 

duration of the LIFE CIRCforBIO project (LIFE18 CCM/GR/001180). The Technical Committee, composed 

of representatives from all project beneficiaries and led by the coordinating beneficiary NTUA, played a 

central role in steering the technical implementation of the project. 

Over the course of five meetings - throughout the project (including the kick off meeting) — the 

committee monitored and evaluated the technical progress of key actions, addressed technical and 

logistical challenges, coordinated the testing and optimization of the biorefinery system, and guided the 

execution of demonstration, replication, and feasibility studies. These meetings were scheduled prior 

to annual monitoring visits to align internal progress evaluation with external reporting obligations. 

The deliverable documents the structured and collaborative approach taken by the project consortium 

to ensure the successful implementation of an innovative biorefinery system for the conversion of 

biomass into added-value products, such as bioethanol and bio-oil, and to support the transition toward 

a circular bioeconomy model. 


